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Springfield Township Municipal Campus Project 

 

Phase 2 

Phase 2: Buildings and Adjacent Site Work 

Start: March 7th, 2016 

Completion of Phase: June 23rd, 2017 

 

WORK COMPLETED 

Public Works: 

- Metal panel and concrete slab installation in 

progress at equipment building. 

 

- Overhead garage door installation 

complete at main building with 

materials on-site for equipment 

building. 

 

- Painting in progress at main building. 

 

- Roofing and framing complete at equipment 

building and exterior storage. 

 

- Above ceiling inspection completed at main 

building. 

 

- Preparing for start-up of units and 

commissioning. 

 

- Fuel system conduit, vent pipe and fuel line 

installation in progress.  System testing to 

follow. 

 

- Water service and storm sewer utilities 

completed. 

 

 

 

 

 

 

 

Public Works Equipment Building 

  

  

Public Works Repair Bay 
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WORK COMPLETED 

Library: 

- Backfill of foundation wall complete.  

Retaining wall installation and backfill to 

follow. 

 

- Brick veneer in progress at North wall.  South 

and West walls are complete. 

 

- Exterior stud, sheeting and waterproof 

barrier complete.  Interior metal stud framing 

70% complete. 

 

- Air handler unit installed in mechanical room.  

Duct installation in progress. 

 

- All concrete slabs are complete. 

 

- Aluminum curtain wall installation and 

glazing 70% complete. 

 

Police/Admin: 

- Drywall and finishing complete.  Tile work in 

progress. 

 

- Electrical rough-in and wiring complete.  

Wiring for fire alarm in progress. 

 

- Condensing units installed on roof and 

respective piping placed. 

 

- Zinc panel (type 2) and metal panel (type 1) 

installation in progress. 

 

- Sprinkler piping installation in progress. 

 

- Data wiring complete. 

 

- Site wall and LED sign in progress. 

 

 

 

 
 

 
 
 
 
 
 

Police/Admin. North Elevation 

 

 

Library North Elevation 
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Library Interior Framing Public Works Fuel Island 

Police/Admin. 

Sally Port 

Police/Admin. Tile 

Installation 
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Site Layout: 

 

 

 

 

 

 

 

 

 

 

 

 

 


